

Weekly Works and Events Schedule

Week commencing 19 July 2021

Date	Time	Type	Location (refer to zone map)	Noise	Vibration	Access impact	Dust	Traffic	Comments and contacts
Monday 19 July	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street. Contact: Alan Hay*
Tuesday 20 July	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street. Contact: Alan Hay*
Wednesday 21 July	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street. Contact: Alan Hay*
Thursday 22 July	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street. Contact: Alan Hay*
Friday 23 July	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street. Contact: Alan Hay*
Saturday 24 July	No works or events.								
Sunday 25 July	No works or events.								

*Alan Hay - Austral Tasmania, ph: 0481 466 365

Weekly Works and Events Schedule

MACQUARIE POINT ZONE MAP FOR WEEKLY WORKS

