

# Weekly Works and Events Schedule

Week commencing 5 July 2021

Date	Time	Type	Location (refer to zone map)	Noise	Vibration	Access impact	Dust	Traffic	Comments and contacts
<b>Monday 5 July</b>	8.00am-4.00pm	Construction	Zone 3	High	Medium	High	Medium	Medium	Concrete cutting and use of 20T machine for archaeological excavation, adjacent to 8A Evans Street.  Contact: Alan Hay*
<b>Tuesday 6 July</b>	8.00am-4.00pm	Construction	Zone 3	High	Medium	High	Medium	Medium	Use of 20T machine for archaeological excavation, adjacent to 8A Evans Street.  Contact: Alan Hay*
<b>Wednesday 7 July</b>	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.  Contact: Alan Hay*
<b>Thursday 8 July</b>	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.  Contact: Alan Hay*
<b>Friday 9 July</b>	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.  Contact: Alan Hay*
<b>Saturday 10 July</b>	No works or events.								
<b>Sunday 11 July</b>	No works or events.								

\*Alan Hay - Austral Tasmania, ph: 0481 466 365

# Weekly Works and Events Schedule

## MACQUARIE POINT ZONE MAP FOR WEEKLY WORKS

