

# Weekly Works and Events Schedule

Week commencing 26 July 2021

Date	Time	Type	Location (refer to zone map)	Noise	Vibration	Access impact	Dust	Traffic	Comments and contacts
<b>Monday 26 July</b>	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.*
<b>Tuesday 27 July</b>	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.*
<b>Wednesday 28 July</b>	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.*
<b>Thursday 29 July</b>	7.30am – 5.00pm	Construction	Zone 3	High	Low-Medium	Low	Medium	Low	Use of 22T excavator for rock breaking, 22T loader to stockpile material, 57T jaw crusher, 12T truck with water cart for crushing concrete in the Roundhouse.^
	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.*
<b>Friday 30 July</b>	7.30am – 5.00pm	Construction	Zone 3	High	Low-Medium	Low	Medium	Low	Use of 22T excavator for rock breaking, 22T loader to stockpile material, 57T jaw crusher, 12T truck with water cart for crushing concrete in the Roundhouse.^
	8.00am-4.00pm	Construction	Zone 3	Medium	Low	High	Medium	Medium	Use of 1.3T machine for archaeological excavation, adjacent to 8A Evans Street.*
<b>Saturday 31 July</b>	No works or events.								
<b>Sunday 1 August</b>	No works or events.								

\*Contact - Alan Hay - Austral Tasmania, ph: 0481 466 365

^Contact - Thomas Jacobson – Gadtech, ph: 0427 518 698

# Weekly Works and Events Schedule

## MACQUARIE POINT ZONE MAP FOR WEEKLY WORKS

